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Highways & Aviation Table of Contents

Project # Project Name
67417 POW Hydaburg Highway Curve Delineation
67418 SEA Region Traffic Signal Pedestrian Improvements
67489 SEA Region FFY08 Non-NHS Pavement Markings
67606 SEA Region FFY(06 Airports Surface Maintenance
67649 SEA FYOS Region-wide Vehicle Door Replacement
67677 SEA Region FY99 Public Facilities Deferred Maintenance
67753  KTN Creek Bridge Repair
67784 SEA Region FFYO8 Pavement Rehabilitation
67861 SGY FY06 Drainage Repair
67890 SGY Maintenance Station Land Acquisition
57954  SEA Region FFY0S8 Snow Removal Equipment
67955  SEA FFYQS8 Airports Deferred Maintenance
67578 SEA FY0O6 Region-wide Vehicle Hoist Replacement
67994 SEA FYD6 Region-wide Lighting Upgrade & Replacement
68104 HNS Kiehini River Bridge Repair
68147 KTN Pioneer's Home Flat Roof Replacement
68183 Juneau Herbert River Truck Trail Surfacing & Transfer
68206  SIT Court and Office Building Boiler Repair
68218 KTN Pioneer's Home Roof Replacement (RSA w/H&SS)
68222 JNU Lemon Road Emergency Repair
68332 SEA Region FY08 Airports Surface Maintenance
68360  SIT Court & Office Building Underground Storage Tanks
68376 HNS Maintenance Station Building Siding & Windows
68508  SEA FY(9 Fuel Tank Replacement & SPCC Upgrades
68569 SIT "No Name" Bridge Repairs
68635  SEA Region FYQ9 Airports Deferred Maintenance
68685 INU Pioneer's Home Building Exterior Refurbishing
68807 JNU SEA Regional Complex Boiler Replacement
68818 JNU Pioneer's Home Roof Design and Replacement
68835 SEA Region FYO9 Pavement Rehabilitation
68879 SEA Region School Zone Crossing Improvements
68899  SEA FFYO7 NHS & Non-NHS Pavement Refurbishment
68917 SEA FFYO7 Non-NHS Pavement Markings
68956 "SEA'Régivh Traffic Signal Improveéments
68971 SEA FFY0D7 Region Snow Removal Equipment
68981 KTN North Tongass Emergency MP 5 Slide Repair
58994 SEA FFY09 Non-NHS Pavement Markings
69019 KTN FY10 City Streets Chipseal
68027 SEA FFY09 Region Highway Special Projects
69036  SIT Lake Street Chip Seal (CBS)
69063 SEA Region FFY09 Scenic View Enhancements
69072 SEA Region Milepost & Destination Signs
65116 SEA FY0S Highways Deferred Maintenance

Page

(o2 TR ¥, N N




Vo el

SEA Region FFY 09 Airports Surface Maintenance

Highways Deferred Maintenance

FY2010 Airport Deferred Maintenance

SEA FYO6 Harbor Maintenance

SIT FY0S Court & Office Building Fuel Pump Replacement
SEA FY09 Region-wide Electrical Survey

PSG FY09 Scow Bay Shop Overhead Door & Operator Replacement
YAK FY09 Sand & Chemical Building Boiler Burner & Day Tank
JNU FY09 DOTE&PF Complex Window Panel Replacement

KTN FY0S Court Office Building Fire Alarm Upgrades

KTN FY09 Court Office Building Interior Finish Repairs

PSG FY09 Scow Bay Shop Damaged Entry Cover Replacement
YAK FYOS Airfield Lighting Regulator & Electrical Room Roof
KTN FY09 Maintenance Station Door Operator Replacement
KLW FY0S Maintenance Station Door Replacement

SGY FY0S Maintenance Station Potable Water System Repair
SEA FY09 Region-wide Lighting Upgrade

SEA FY09 Region-wide Qil/Water Separation, Maint, Upgrade & Rpr
SE M&O Salt Brine

YAK DYO9 Maintenance Shop Roof Repair

SEA Region FFY09 Snow Remaval Equipment

Haines Hwy MP 19 Rock Slide Clean Up

HYD Salmon River Road Repairs




Engineering Manager: Gary Franzen

Project #

67417

67418

67489

67606

67784

57861

67955

68183

68222

68332

68635

68835

Project Name

POW Hydaburg Highway Curve Delineation
30107042

SEA Region Traffic Signal Pedestrian Improvements
30090642

SEA Region FFYD8 Non-NHS Pavement Markings
30253742

SEA Region FFY(06 Airports Surface Maintenance
30109142

SEA Region FFY08 Pavement Rehabilitation
30135742 - Hydaburg
30137842 - Ketchikan

SGY FYOb Drainage Repair
30255041

SEA FFY08 Airports Deferred Maintenance
30254341 -Haines Airport

30254641 - Kake Airport

30255141 - Gustavus Airport

Juneau Herbert River Truck Trail Surfacing & Transfer
30273542

JNU Lemon Road Emergency Repair
30255942

SEA Region FYO8 Airports Surface Maintenance
30265242 - Gustavus Airport Pavement Repair
30265342 - Gustavus Airport Pavement Markings
30265442 - Sitka Airport Pavement Markings
30265742 - Yakutat Airport Runway Repair
30269642 - Haines Airport Pavement Markings
30269742 - Klawock Airport Pavement Markings

SEA Region FY0S Airports Deferred Maintenance
30093541 - Yakutat Airport Signs/Wind Cone
30094241 - Sitka Airport Paint Markings
30094641 - Kake Airport Vegetation Management
30096641 - Wrangell Airport Beacon Electrical

SEA Region FY0O9 Pavement Rehabilitation
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30269842 - Skagway Airport Pavement Markings
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68879

68899

68917

68994

69019

65027

69036

69063

69072

69116

691338

69141

65143

69355

302763-22, 42 - Hydaburg
302764-22, 42 - Ketchikan

SEA Region School Zone Crossing Improvements
30256442

SEA FFY0O7 NHS & Non-NHS Pavement Refurbishment
30143142

SEA FFYD7 Non-NHS Pavement Markings
30277742

SEA FFY09 Non-NHS Pavement Markings
30277742

KTN FY10 City Streets Chipseal
30141342

SEA FFY09 Region Highway Special Projects
Funding Not Established

SIT Lake Street Chip Seal {CBS)
30103142

SEA Region FFYD9 Scenic View Enhancements
Funding Not Established

SEA Region Milepost & Destination Signs
30097442

SEA FFY09 Mighways Deferred Maintenance

30545941 - SE Bridge Maintenance
30546041 - INU Surface Drainage Improvements
30546141 - KTN Tongass Avenue Sidewalk Repair

SEA Region FFY 09 Airports Surface Maintenance
30270222

Highways Deferred Maintenance
FY2010 Airport Deferred Maintenance

Hyder Salmon River Road Repairs
30545341
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Manager_ffy ermlv 04 Manager FFY Summary Report ----- +10/12/2009:10:17 AM

AKSAS: 67417 Fed PrOJ # HHE 0913(5) Status CONSTRUCTiON Prcqect iD 48290
Name 'POW HYDABURG HWY CURVE " . Manager. FRANZEN GARY R
DELINEATION ey ; Cons‘{ructlon Manager RN :
Remarks: ATP Type ATP DATE
PE through Final PSE 12/26/2007
CA Construct 09/04/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date TotatPar$  Non-Par GF
2 22.5 2 26-Dec-2007 25.0 0.0
4 122.9 4 04-5ep-2008 136.6 0.0
Project Funding and Expendiiure Summary (amounis in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 24,956.00 19,701.36 0.00 8.00 5,254.64
4 136,598.73 38,833.33 1,841.39 0.00 97,765.40
Totals 161,554.73 58,534.69 1,841.39 .00 103,020.04
Scope Date Scope Text
15-Nov-2007 Install delineators on three curves on road segments of Hydaburg Highway.

Provide drivers with reflective delineators to show the location of the curves.

6/4/08: Install delineators on curves and road segments of Hydaburg Hwy: MP
0.68-1.18, MP 6.91-7.77, MP 8.41-8.46, MP 12.26-16.30, MP 17.6-18.18, and MP 10.78-
21.19.

06/12/2008: REVISED SCOPE - Delineators will be placed in the following areas
Milepoint (MP) 0.68-1.18; MP 6.91-7.77; MP 8.41-9.46; MP 12.26-16.30 ; MP 17.6-
18.18; MP 20.78-21.19 on Hydaburg Highway on Prince of Whales Island. 7.44 miles

in total.
Progress Date Progress Text
12-Jan-2009 Has phase 4 funding. have a approved public interest finding to Construct using

force account. Project has been handed over to Maintenance
Environmental Information

Contact MCLEOD, AMY NICOLE Document Pce Expecied; 05-Jun-2008 Approved 05-Jun-2008
Progress Date Environmental Progress Text
81-Jul-2008 PCE "¢" list complete and sent to FHWA June 5, 2008. Not applicable o ACMP

CPQ review. Project applicable to 2006 agreement between FHWA & SHPO for
"program undertakings with no potential to affect” cultural resources and historic
properties. .




Manager_ffy erml v 0 4 Manager FFY Summary Report +10/12/2009 10:17 AM
AKSAS 67418 Fed Pro;# HHE 0003(62’1) """ o Siatus CONSTRUCTION : Pro;ectlD 48166 PR

Name:: 'SEA REGION TRAFFIC SIGNAL | - S Manager FRANZEN GARYR
PEDESTRIAN IMPROVEMENTS - :

Constructlon Manager

Remarks: ATP Type ATP DATE
PE through Final PSE 11/20/2007
CA Construct 07/02/2008

CA Final PSE to Award 07/02{2008

Obligations {amount in thousands of doilars)

Obfigated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date TotaiPar$  Non-Par GF
2 58.3 2 20-Nov-2007 64.7 0.0
4 245.1 4 02-Jul-2008 235.0 8.0

Project Funding and Expenditure Summary (amounts in doilars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 64,774.00 46,781.13 0.00 0.00 17,992.87
4 239,041.00 49,004.29 7,600.30 0.00 190,036.71
Totals 303,815.00 95,785.42 7,600.30 .00 208,029.58
Scope Date Scope Text
31-Oct-2007 Place countdown pedestrian signal heads at thirteen traffic signal intersections in

Juneau, Ketchikan, and Sitka that currently do not have them. Piezoelectric
pedestrian push buttons with auditory and visual feedback would be installed at
the intersections.

Progress Date Progress Text

02-Jan-2009 RFP out and will close January 10, 2008, We expect an order placed by the end of

January for delivery by April 2009. Project Design is closed. Sent emall to D.
Smith to close project. Can be deleted from Design status book




Manager_ fnyrme v 0 4 Manager FFY Summary Report 110/12/2009 10 17 AM

AKSAS:67489. | Fed Pro;# STP 0008(626) Status CONSTRUGTION: f f Prcject ID:48066

Neme: - SEAREGION FFYOR NON-NHS . Manager: FRANZEN, GARYR -
. PAVEMENTMARKINGS

Constructlon Manager

Remarks: ATP Type ATP DATE
PE through Final PSE 11/20/2007

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date TotalPar$  Non-Par GF §
2 4.5 2 20-Nov-2007 5.0 0.0
4 63.4 4 11-Feb-2008 75.2 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 5,000.00 4,712.94 0.00 0.00 287.06
4 75,170.00 64,320.11 0.00 0.00 10,849.89
Totais 80,170.00 69,033.05 00 .00 11,136.95
Estimated Advertising Date:  02/27/2008
Scope Date Scope Text
22-0¢t-2007 Provide all labor, sclvent, equipment, traffic control devices, and incidentai

supplies required to place painted traffic markings on all existing state maintained
roads in Hoonah, Angoon, and Kake.

Progress Date Progress Text
12-Jan-2009 Hoonah and Angoon work is completed. Kake is complete. Project is ready for
closeout.




Manager fiyjomlv 0.4 :Manager FFY Summary Report .~ 1011212009 10:17 AM

AKSAS 676(36 . Feci Pro;# 3- 02 0200- osa-zoos Status CONSTRUCT!ON E PrOJect rD 44051

Name:  FFY06 SEA REGION. AIRPORTS o .j: EER T Manager FRANZEN GARYR
L SURFACEMAINTENANCE G ..;_ﬁ; S Constructzon Manager ' A R

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp lLast Month Encumbrance Balance

4 373,515.00 373,459.18 0.00 0.06 55.82
Totals 373,515.00 373,459.18 .00 .00 55.82
Scope Date Scope Text
22-Aug-2006 Hardstand repair at Ketchikan Airport ($75,000) and at Petersburg Airport

nnnnnnnn - AR TR oo

($90,000). Pavement markings maintenance at Petersburg Airport ($28,500).
Safety area downed tree removal at Yakutat Airport {$75,000). Safety area tree
obstruction removal at Gustavus Airport ($25,000}. Pavement marking
maintenance at Hoonah Airport (515,000).

Progress Date Progress Text

12-Jan-2009 Petersburg pavement markings competed summer 2008. Gustavus obstruction
tree removal completed. Gustavus brush cutting completed. Yakutat tree removal
completed spring and summer 2008.

Problem Date Problem Text

25-Jul-2007 FEAA has withdrawn approval for Ketchikan and Petersburg hardstand work.




Manager _ftyoml v 04 Manager FFY Summary Report . f_j 1001212009 10:17 AN

AKSAS: 67784 Fed PFO_) # NH 0008(637) S Status CONSTRUCTION ..... o PrOJect }D 48746 -

Name: - SEAREGION FFY08 PAVEMENT - 'ﬁ . Manager FRANZEN GARYR u_.
CREHABILITATION. © 0 0 o dhion Manager: -

Remarks: ATP Type ATP DATE

PE through Final PSE 02/22/2008
CA Consfruct 04/25/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par § Non-Par GF $
2 13.6 2 22-Feb-2008 15.0 0.0
4 1,142 4 4 25-Apr-2008 1,256.5 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Pregrammed Expended Exp Last Month Encumbrance Balance
2 15,000.00 14,949.72 0.00 0.00 50.28
4 1,355,750.00 1,344,289.58 0.00 0.00 11,460.42
Totals 1,370,750.00 1,359,239.30 .00 .00 11,510.70
Scope Date Scope Text
28-Jan-2008 Hydaburg Hwy: Rip and patch failed areas and E-chip MP 11.35 o MP 21,

including brushing and ditching. North Tongass Hwy: Ditching MP 13 - MP 16.17
as Phase 1 for chip seal next year phase 2; re:establish two turnouts at MP 13 &
MP 14 by building up and reshaping. Knudson Cove Rd: rip and reshape and
place new B&E chip seal MP 0 - MP 0.64. Revilla Rd: Brush and E-c:hap MPO-MP

2.73.
Progress Date Prograss Text
12-Jan-2009 Work completed Hydaburg Highway, POW and Revilla Road and Knudson Cove

Road in Ketchikan. Project is ready for closeout.




Manager_ffy,jxmiv 0.4 = Manager FFY Summary Report jf £ 10/112/2009. 10 17AM

AKSAS 67861 : Fed PrOJ # o s N f : ) Status CONSTRUCTION :'_ PrOJect ID 40896 :
Name: SGY FY06 DRAINAGE REPAIR SR : Manager FRANZEN GARYR B
B ' o ' Constructlon Manager: '
Remarks:
Obligations (ameount in thousands of dollars}
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 43,909.33 26,682.24 0.00 0.00 17,227.09

Totals 43,809.33 26,682.24 .00 .00 17,227.09
Scope Date Scope Text
25-Jul-2005 Repair drainage systems in Skagway
Drngrnss Date Drnnlress Taxt
12-Jan-2009 Work completed except instailation of five power panels. New culvert and conduit

ingtallad on Susetts Creek, Nelson Creek and two other culveris completed,

Approval given to use 67444 for additional work to be completed,
Problem Date Problem Text
07-0ct-2008 Panels ordered over a year ago have not been received. Order is being replaced.




Manager ffyjrxmi V0. 4
A_K_SAS.67955 - Fed Pro;# NIA

10/12]2009 'EO 17 AM

Manager FFY Summary Report
S Pro;ect 1D:48986

Status CO NSTRU CTION

Name: SEA FY03 A!RPORTS_ DEFERRED o Manager FRANZEN GARY R .
= MA[NTENANCE : : g Construct{on Manager S EERREE
Remarks:
Obligations {amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Pregrammed Expended Exp Last Menth Encumbrance Balance

4 325,000.00 128,498.75 131.99 1,200.00 195,301.25
Totals 325,000.00 128,498.75 131.99 1,200.00 195,301.25
Scope Date Scope Text
26-Feb-2008 Perform deferred maintenance at the following airports:

Progress Date

Haines Airport {use LC 30254341) - pavement and drainage
Kake Airport (use LC 30254641) - fence repair

Gustavus Alrport (use LC 30255141) - runway crack seal
Progress Text

12-Jan-200%8

A portion of Haines drainage completed late fali 2008. Kake airport fence brush
cutting completed in April 2008. Gustavus airport crack seal partially completed

summer 2008.




Manager_fy.joml v 0.4 ST Manager FFY Summary Report . 10112/200910:17 AW

AKSAS: 68183 - “Fed Pro;# STP 0003(79) S’fa’fus CONSTRUCTION. . Pro;ectiD 31803 i-§-;;}_ =

Name: - JUNEAU HERBERT RIVER TRUCK TRA!L . Manager: FRANZEN GARYR

SURFAC[NG &TRAN'SFER i Constructlon Manager

Remarks: ATP Type ATP DATE

CA Env Doc 02/02/2001
PE through Final PSE 06/26/2002
CA Construct 071612002
CA Final PSE to Award 07/16/2002
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 86,670.39 86,670.39 0.00 0.00 0.00
4 220,002.00 219,244.74 0.00 0.co 757.26
Totals 306,672.39 305,915.13 .00 00 757.26
Scope Date Scope Text
30-Nov-2000 Resolve the disputed ownership of the Herbert River access road (fruck trail) and
transfer ownership of the road from the FHWA to the State of Alaska. PE for

upgrading the road by improving the base and constructing a double shot
bituminous surface treatment. Minor ditching and brush cutting will be done prior
to applying the surface treatment. Following surfacing, ownership and
maintenance respeonsibility will be transferred to the City and Borough of Juneau.

Progress Date Progress Text

12-Jan-2009 Work is complete. The project closeout is in process.

Prohlem Date Probiem Text

28-Aug-2006 Lockdown submitted to FHWA, Closure pending final documentation from M&0O

Environmental Information

Contact ERICKSON, KATHRYN Document Ce Expecled: Approved
Progress Date Environmental Progress Text
16-Aug-2004 DNR permit.
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Manager_ fny%’xml V.04 Manager FFY Summary Report - 10/12/2008 10:17 AM

AKSAS 68222_ _______ Fed Pro; # ;;' RS e Status CONSTRUCT!ON .j'j " PrOJect iD 49986
Namg. JNU LEMON ROAD EMERGENCY REPAiR S Manager FRANZEN GARY R
L Constructlon Manager::~ -~ -
Remarks:
Obligations (amount in thousands of doliars)
Project Funding and Expenditure Summary (amounts in dollars}

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 2,000.00 1,062.66 0.00 0.00 937.34
Totais 2,000.00 1,062.68 00 .00 937.34
Scope Date Scope Text
02-Jun-2008 M&O will replace approximately 100 Cy of pit run gravel adjacent to Lot 3 7-Mile

Subdivision USS 2476 to restore the right of way and correct a hazardous
condition for pedesirians caused by a vertical drop of 10 feet created by driveway
construction. The developer has failed to correct the problem.

Progress Date Progress Text
12-Jan-200% Work Completed May 2008.

"




Manager_fiyjomivo4 . Manager FFY Summary Repcrt

AKSAS 68332 o Fed PI"D_] # 3- 02 0200 086 2008 Status CONSTRUCTION
Name : SEA REGION FFYGS AiRPORTS o SRR Managar FRANZEN GARYR

SURFACE MAiNTENANCE :. ' -'::_ """ Construction Manager L o Ll
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 499,520.00 237,112.24 234,500.00 0.00 262,407.76
Totals 499,520.00 237,112.24 234,500.00 00 262,407.76
Scope Date Scope Text
04-Aug-2008 Pavement markings and repairs at the following Southeast airports: Gustavus,

Sitka, Yakutat, Haines, Klawock, and Skagway

Progress Date Progress Text
12-Jan-2009 Pavement Markings to be completed in 2009 for Gustavus, Haines, Skagway and

2010 for Sitka, and Klawock. Gustavus Apron Repair to be completed in summer
2009. Yakutat runway pavement repair to be completed in 2009,

12




Manager ﬁyjrxml v 0 4

AKSAS 63635 -

Fed Proj # NIA

Manager FFY Summary Report

Name: ~ -SEA REGION FY09 AIRPORTS
DEFERRED MAENTENANCE

- Status: CONSTRUCT!ON
' ~ Manager: FRANZEN GARYR

10/12!2009 10 17 AM
PrOJect [D 50948

Construct ion Manager

Remarks:
Obligations (amount in thousands of dollars}
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 245,000.00 183,772.32 16,593.17 10,838.65 50,389.03
Totals 245,000.00 183,772.32 16,593.17 10,838.65 50,389.03
Scope Date Scope Text
27-Aug-20038 Yakutat Airport Signs/Wind Cone {$90,000) - 30093541

Progress Date

Sitka Airport Paint Markings {$75,000) - 30094241
Kake Airport Vegetation Management ($50,000) - 30094641
Wrangel! Airport Beacon Electrical {$30,000) - 30096641
Progress Text

12-Jan-2009

Yakutat supplemental wind cone and hold position signs to be completed in 2009.
Wrangell beacon electrical to be completed in 2009, Kake Airport vegitation
control to be completed in the spring of 2009. Sitka airport markings completed in
2008.




Manager_ffyjoamiv 04 Manager FFY Summary Report 10/12/2009 1047 AM
AKSAS: 68835 ' Fed Proj #: NH- -0008(672) Status: CONSTRUCTION - Prolect ID 52388

:Nam_e. SEA REG[ON FFYOS PAVEMENT :, :ﬁ- R Manager FRANZEN GARYR

REHABiLITATlON Constructlon Manager e

Remarks: ATP Type ATP DATE
PE through Final PSE . 02/25/2009

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 09-Feb-2009 15.0 0.0
4 07-Apr-2009 1,651.3 0.0
Project Funding and Expenditure Summary {amounts in doilars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 15,000.00 13,556.32 0.00 0.00 1,443.68
4 1,651,342.00 1,346,449.20 29,583.64 44,160.00 260,732.580
Totals 1,666,342.00 1,360,005.52 29,583.64 44,160.00 262,176.48
Scope Date Scope Text
09-Feb-2009 Rip and patch failed areas, e-chip, brush and ditching on Hydaburg Hwy MP 0-

14.05 and on Ketchikan South Point Higgins MP 0-1.3. Brush and ditch on
Ketchikan Pond Reef Road and Pond Reef Loop Road in preparation for FFY10
chip seal.

14




Manager ffy. jrx'mz'v' 04
AKSAS: 68879

_ Manager FFY Summary Repor’f
Fed PFOJ # MGS-OOOS('!BB)

S’iatus CONSTRUCTION R

10!12]2009 10 17 AM
i‘l’ro;ect lD 40920

__Name. SEA REGION SCHOOL ZONE CROSS!NG _31 '_ Manager FRANZEN GARY R
: !MPROVE.ME.N.T.S : Constructlon Manager B TR R E I R IR b St
Remarks: ATP Type ATP DATE
PE through Final PSE 08/08/2005
CA Construct 07/05/2007
CA Final PSE to Award 07/05/2007
Cbligations {(amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dotlars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 100,000.00 94,770.52 0.00 0.00 5,229.48
4 1,063,798.00 251,305.33 638.84 0.00 812,492.67
Totais 1,163,798.0C 346,075.85 638.84 .00 817,722.15
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
NO CONTRACT AWARDED 05-0ct-2007 0
Scope Date Scope Text
28-Jul-2005 Evaluate, design, and enhance school zone crossing traffic devices to meet new

requirements contained in the Alaska Traffic Manual.

Progress Date Progress Text

12-Jan-2009

project’s design is closed. The phase 2 needs to be closed out.

Probiem Date Problem Text

Submitted specifications to procurement to gather bids for purchase. This

27-Sep-2007

HQ recommended | submit PDA for Phase 4 funding for the entire project. There is

not enough funding so the PDA will sit at HGQ until the funding issue is resolved.
HQ reinstated money. Prepared PDA for phase 4 funding. PDA still at HQ as of
June 27, 2007 but HQ stated it will be sent to FHWA.

Environmental Information

Contact WHITE, BENJAMIN M Document

Environmental Progress Text

Progress Date

Pce

Expected:30-Apr-2006 Approved 25-Apr-2006

25-May-2006 PCE complete.




Manager ffyjrxm] v {} 4
AKSAS: 68899

Manager FEY Summary Report
' Fed PrOJ# ACIM-NHS-000S(605) Status consraucrrom

10112/2009 10; 17 AM
Pro_{ect ID 46247 o

i\__l_arr_re: " 'FFY07 SEA NHS & NON-NHS PAVEMENT 2 : Manager FRANZEN GARY R
REFURBISHMENT G Construo’c cm Manager '
Remarks: ATP Type ATP DATE
PE through Final PSE 04/20/2007
CA Construct 05/21/2007
CA Final PSE to Award 05/21/2007
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 -10.6 2 09-Jan-2008 -11.86 0.0
4 139.8 4 09-Jan-2008 153.7 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 8,461.57 8,461.57 0.00 0.00 0.00
4 1,189,320.00 1,096,055.19 0.00 27,898.74 65,366.07
Totals 1,197,781.57 1,104,516.76 .00 27,898.74 65,366.07
Scope Date Scope Text
23-Mar-2007 Kiondike Hwy: Overlay areas with E-Chips, repair pavement depressions,

shoulder repair, ditch, and brush cut; Dyea Rd: Overlay with E-Chips, repair
pavement failures with B-chips, ditch, and brush cut; Sanatorium Rd: Reshape,
new base, and double chip seal; Halibut Pt Rd: Overlay areas with E-Chips, ditch,
and brush cut.

Progress Text

Skagway, Klondike, Dyea and Sanatorium Read chip seal completed in June 2007.
Halibut Point Road Chip Seaf completed in July 2007, Project ready for closeout.

Progress Date
12-Jan-2009
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Manager ffyjrxmi V. O 4 -
:AK_SA__S 68917""_52:: Fed Pro;# MGS 0008{606)

Status CONSTRUCTION

101’12!2009 10 17 AM

Pro;ectlD 46306

Name: - SEA FFY07 NON- NHS PAVEMENT Manager FRANZEN GARY R
MARK]NGS B 5 Construc‘uon Manager S . o
Remarks: ATP Type ATP DATE
CA Construct N4/26/2007
Obligations (amount in thousands of dollars)
Obligated in
FFY
Phase 2008
4 0.0
Project Funding and Expenditure Summary {amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 184,166.00 179,765.01 0.00 0.00 4,400.99
Totals 184,166.00 179,765.01 .00 .00 4,400.99
Expiration Date
Contractor Award Date Award Amount or Calendar Days
ALASKA STRIPING & PAINTING 08-Jun-2007 238,000
Scope Date Scope Text
03-Apr-2007 Provide all labor, solvent, equipment, traffic control devices, and incidental

Progress Date

supplies required to place painted traffic markings {paint and beads to he supplied
by the department) in accordance with Standard Specifications for Highway
Construction and the Alaska Traffic Manual. Work to be accomplished in
Gustavus and on Prince of Wales Island.

Progress Text

12-Jan-2009

Work is complete and project is ready for closeout.
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Manager_fty jrxml v. 0.4 . Manager FFY Summary Report . 10/12/2009 10:17 AM

AKSAS: 68994 ©Fed Prol# STP- 0008(679) o Status CONSTRUCT!ON o Prcuect iD: 52868
Name: - SEAFFY09 NON- NHS PAVEMENT o s ;_'_; Manager FRANZEN GARYR '

' : MARKINGS S Construction Maﬂager FRANZEN GARYR
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 500,000.00 377,857.54 377,832.93 0.00 122,142.46
Totals 500,000.00 377,857.54 377,832.93 .00 122,142.46

Expiration Date
Contractor Award Date Award Amount  or Calendar Days

ALASKA STRIPING & PAINTING 21-May-2009 824,000
Scope Date Scope Text
11-Mar-2009 Place painted traffic markings on state maintained roads in Gustavus, Prince of

Wales, Sitka, and Ketchikan. Includes providing all labor, paint, solvent,
equipment, traffic control devices, and incidentat supplies required to piace
painted traffic markings.
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Manager fiyjoaniv 0.4 - Manager FFY Summary Repon o 10/12/2009 10 17, AM

AKSAS 69019 _ Fed F’rcu# C!TY OF KETCHIKAN Status CONSTRUCT!ON : ijec:t iD 53529
Name: KTN FY1D CiTY STREETS CHIPSEAL o oy f- _ Manager FRANZEN GARY R:
: Constructlon Manager : :
Remarks:
Obiligations (amount in thousands of dollais)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 550,000.00 276,933.08 5,713.92 574.00 272,492.91

Totals 550,000.00 276,933.09 5,713.92 574.00 272,492.91
Scope Data Scope Text

28-Apr-2009 Chipseal city streets outlined in the Memorandum of Agreement with the city of

Ketchikan.
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'Méaagegffy,j}{xml V04 Manager FFY Summary Report -~ 101212009 10:17 AM

AKSAS:69027 . Fed P%’DJ #: STP -000S(680) -  Status: CONSTRUCTION. i_-j PI’OJeCi’ ID: 53231 L
Name: ‘FFY09 SEA REGION, H!GHWAY SPECIAL U Manager: FRANZEN GARYR SRR
- FROJECTS U Constmcﬁon Manager EIRT RN b
Remarks: ATP Type ATP DATE
Construction 04/27/2009

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
4 08-Apr-2009 350.0 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
4 350,000.00 269,944.30 39,824.06 0.00 80,055.70
Totals 350,000.00 269,944.30 39,894.06 .00 80,855.70
Scope Date Scope Text
08-Apr-2009 Cutting and removal of brush, trees, and other vegetation; re-establish ditch line to

original configuration to facilitate pavement drainage and avert premature
pavement failure. Asphalt crack seal roadway surfaces to retard future
deterioration. Project is located on multiple full and short sections over noted
routes in Juneau, Haines, Wrangeil, Petersburg and Prince of Wales Island,
Skagway, Sitka, and Ketchikan.
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Manager ffYerml V.04, Managey FF‘{ Summary Repert 1 10/12(200910: 17 AM

AKSAS 69036 _ Fed PI’OJ# _' O Status CONSTRUCTION ..PrOJect ED 52428
Name SITKA: CH[P SEAL LAKE STREET MOA i" Manager FRANZEN GARY R """ R
WITH CiTY&BOROUGH OF. SITKA . Constructlon Manager g’ .::_._ o :.:_:.:._-:_:_.::_ S
Remarks:
Obligations (amount in thousands of dollars)}
Estimate for Future Obligations
Phase Date Total Par$§  Non-ParGF §
4 11-Feh-2009 75.0 0.0
Project Funding and Expenditure Summary (amounts in dolfars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 75,000.00 35,714.09 23,905.77 0.00 39,285.91
Totals 75,000.00 35,714.09 23,905.77 .00 39,285.91
Scope Date Scope Text
11-Feb-2009 Chip seal Lake Street. Memorandum of Agreement with the City and Borough of

Sitka.
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Manager. fnyrxm! V04 Manager FF’Y Summary Repoﬂ - 10/12/2009.10:17 AM

AKSAS: 69063 1. Fed Pro;# _NHS 0005(683) Status CONSTRUCTION i F’rOJect ID:53328 "
Name:  FFY09. SEA REG!ON SCENIC VlEW S -'fi.-_': Manager FRANZEN GARYR TR
ENHANCE_ME_N_TS_ LR Constructlon Manager K
Remarks: ATP Type ATP DATE
Construction 04/30/2009

Obligations {(amount in thousands of dollars)
Estimate for Fuiure Obligations

Phase Date TotalPar$  Non-Par GF §
4 16-Apr-2009 201.2 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 201,183.00 107,414.55 28,833.00 0.00 93,758.45
Totals 201,183.00 167,414.35 28,833.00 00 83,768.45
Scope Date Scope Text
16-Apr-2009 Cutting and removal of brush and trees by manual methods by the Youth Corps

under the Southeast Alaska Guidance Association {SAGA) agreement with
DOT&PF. Work will take place along short sections of various routes in Juneau,
Haines, Skagway, Ketchikan and Sitka.
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Manager_fiyjomlv 04 - Manager FFY Summary Report - . 101121200919 17 AM

AKSAS:69072 - .- Fed Proj # EBL-000S(581) " Status CONSTRUCTION . Project ID: 42536
Name__._ SEA REGION MILEPOST & DEST[NATION E Manager FRANZEN GARYR L
S'GNS ' o i Construcﬂon Manager SRR
Remarks: ATP Type ATP DATE
CA Construct 06/01/2006

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {amcunts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 113,356.00 84,694.95 0.00 0.00 28,661.05

Totals 113,356.00 84,694.95 .00 .00 28,661.05

Scope Date Scope Text

02-May-2006 Upgrade or replace milepost markers and replace destination signs on muitipte,
short sections of NHS routes in Juneau, Skagway, Sitka, Ketchikan, Wrangell, and
Petersburg.

Progress Date Progress Text

12-Jan-2009 Signs have been ordered and received work will be accomplished by force account
in 2608.

Problem Date Problem Text

12-Jan-2009 Some signs received are oversize. Procurement working on matter.
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Manager_ffy.joxmly 0.4 Manager FFY Summary Report ™~ " 10/2/2000 10:17 AM

AKSAS: 89116 - Fed PrOJ# GENERAL FUNDS - Status:. CONSTRUCTEON ¥ iject tD: 53508 L

Name: .. SEA FFY09 HIGHWAYS DEFERRED -+ Manager: FRANZEN, GARYR o
MAINTENANCE L Construct ion Manager

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 215,000.00 5,916.80 3,807.52 2,329.64 206,753.56
Totals 215,000.00 5,916.80 3,807.52 2,329.64 206,753.56
Scope Date Scope Text
28-Apr-200% Maintenance and repairs on Southeast Reglon Bridges as identified via bridge

[ -2 o ] P

lnSpeC‘[IOI’\S Faciiiiate aramage on Juneau :gan Drive & Glacier nlg[lwdy rﬂ-:pair
sidewalk along Ketchikan South Tongass Avenue and replace sidewalk by EC
Phillips,
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'M'an'égé'r_ffy.;‘%xnﬁf'v'04'- . ManagerFFY Summary Repor‘i ~ 10/12/2009 10:17 AM

IAKSAS '69'138 Fed PrOJ #: 3- 02-0200 069-2009 _ Status CONSTRUCT!ON PmJect !D 55090
Name:. = SEA REGION EFY 09 AIRPORTS _' Ll FER R Manager FRANZEN GARYR
SURFACE MAINTENANCE - = = Construchon Ma’n’age’r' FRANZEN, GARY R
Remarks:
Obligations {(amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 513,920.00 217,500.00 0.00 0.00 296,420.00
Totals 513,920.00 217,500.00 .go0 .00 286,420.00
Scope Date Scope Text
28-Aug-2009 Pavement markings and repairs.
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Manager ffy ermtv 04 L Manager FFY Summary Report 10/12/2009 19 17 AM

AKSAS 69141 Fed PI‘OJ# FY201D HEGHWAYS Status CONSTRUCTEON PrOJect 1D 55471
Nahé_e; HEGHWAYS DEFERRED MAINTENANCE -.3 5 Manager FRANZEN GARYR
' s Construcnon Manager '

Remarks:

Obligations {amount in thousands of dollars)
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Manager_ffy.jrxmlv 0.4~ - Managgiﬁ_}FFY Summary Report = 19]12/2809 10:17 AM

AKSAS:69143 ~  Fed Pro;# 7 UStatus: CONSTRUCTION | '; PrOJect ID: 55470 SRR

Name: FY2010 AIRPORT DEFERRED . T . Manager: FRANZEN GARYR i SHE
(MAINTENANCE - .- Constructlon Manager: . - - -

Remarks:

Obligations (amount in thousands of dollars)

Scope Date Scope Text
25-8ep-2009 Kilawock Airport Contamination Clean-up. Kake Airport Security Fence Repairs.
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10/1 2/2009 _10 17 AM

Manager FFY Summary Repoa‘t

Manager ffyjrxml v O 4

AKSAS 69355 Fed Pro; #
HYDER SALMON REVE_R ROAD :
WASHOUT REPAIRS T T

Construction Manager F RANZEN GARY R

Name

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 420,000.00 404,948.27 400,484.67 0.00 15,051.73
Totals 420,000.00 404,948.27 400,484.67 .00 15,051.73
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Engineering Manager: Greg Patz

Project #

67753

67890

67954

68104

68569

58956

68971

68981

65162

68276

65282

69296

Project Name

KTN Creek Bridge Repair
30134041

SGY Maintenance Staticn Land Acguisition
30253431

SEA Region FFY08 Snow Removal Equipment
30262842

HNS Kiehini River Bridge Repair
30258541

SIT "No Name" Bridge Repairs

300sbb41

SEA Region Traffic Signal Improvements
30142141

SEA FFY(7 Region Snow Removal Equipment
30143842

KTN North Tongass Emergency MP 5 Slide Repair

30102341

SEA FY06 Harbor Maintenance
30103341

SE M&O Salf Brine
30275541 SE jNU Salt Brine System
30276841 SE SIT Salt Brine System

SEA Region FFY09 Snow Removal Equipment
30275942

Haines Hwy MP 159 Rock Slide Clean Up

29

Page

30

32

33

34

35

36

37

38

39

40

41




Manager ffy)rxml v {} 4

AKSAS: 67753
CKTN CREEK BRIDGE REPAIR |

Manager FFY Summary Repcrt

= Fed PrOJ #: NIA Status CONSTRUCTION -

_ 10[12/2009 10 18 AM
Pro;ect ]D 49286

Nama _ : - Manager PATZ GREGORY D
: Constructlon Manager:: o -
Remarks:
Obligations (amount in thousands of dollarsj
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 8,600.00 8,600.00 0.00 0.00 0.c0
Totals 8,600.00 8,600.00 .00 .00 .60
Scope Date Scope Text
21-Mar-2008 Remove 12 linear feet of sidewalk above void on Ketchikan Creek Bridge. Remove

Progress Date

rubble around conduit. After conduit is repaired, form void and fill with
approximately 8 cubic yards of controlled low strength material. After setup,
remove forming, and replace sidewalk.

Progress Text

26-Mar-2009

Project completed. Ready for closeout.
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Manager_fiyjixmlv 0.4 Manager FFY Summary Report -~~~ 10/12/2000 10:18 AW

AKSAS: 67890 " Fed Pro;# S st CONSTRUCTION, Pro;ect ID 24543

Name. . SGY MAiNTENANCE STATION LAND S _:' Manager PATZ GREGORY D
ACQU’SE-“ON ST e Constructon Manager - :

Remarks:

Obligations (amount in thousands of dollars}

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmead Expended Exp Last Month Encumbrance Balance

3 120,000.00 12,782.72 0.00 107,073.96 143.32
Totals 120,000.00 12,782.72 .00 107,073.96 143.32
Scope Date Scope Text
02-Sep-1999 Acquisition of land for Skagway maintenance station.
Progress Date Progress Text
26-Mar-2009 Funding not available in FY09,
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Manager_ fnyrxmlv 04 i\ﬁanager FFY Summary Report ©10/1212009,10:18 AM

AKSAS 67954 = Fed PrOJ# '3"” Status CONSTRUCTION iR ___Pr_pj_e_ctiD 50746
Name SEA REG!ON FFYOB SNOW REMOVAL _:' G Manage{ PATZ GREGORYD '

EQUEPMENT ' SR _' Constructlon Manager o R
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 1,429,761.00 1,233,648.76 2,137.00 0.00 196,112.24
Totals 1,429,761.00 1,233,648.76 2,137.80 .00 196,112.24
Scope Date Scope Text
04-Aug-2008 Acquire snow removal equipment for the following:

Ketchikan Airport - Truck with plow & sander and Self-propelied runway broom
Yakutat Airport - Self-propelled snow blower
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Manager ffy;rxm[ V. 04 5
AKSAS: 58104 - Fed PI’OJ# N!A -----

18/12!2009 10: 18 AM

PrOJect ID: 49350

Name:: HNS KLEHiNl RIVER BREDGE R"PAIR i Manager PATZ GREGORY D ______
' ' Cons{ructlon Manager: |
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 50,000.00 50,000.00 0.00 0.00 0.00
Totals 50,000.00 5G,000.00 .00 .00 .00
Scope Date Scope Text
24-Mar-2008 Repair damage sustained to the bridge structure by repairing bent portals and

trusses. Damage was caused by a logging truck. 1f is anticipated that
approximately half of repair costs will be reimbursed by the driver's insurance
company.

Progress Date Progress Text

Repairs completed in April 2008 by NR Bridge crew. Preparing final documents
and billing for insurance company.

11-Jun-2008
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Manager. fnyrxml VAL Manager FFY Summary Reper't .;.'__}. 10/1212009 10: 18 AM

AKSAS: 68559 " Fed Pro; # N!A o _ Status CONSTRUCTION Pro;ect ID 50928 _
N_am_e_. SlT "NO NAME" BRIDGE REPAIRS T A Manager PATZ GREGORY D - R
: ' : Constructlon Manager: - L
Remarks:
Obligations (armount in thousands of dollars)
Project Funding and Expenditure Summary {amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 1,500.00 525.63 0.00 0.00 974.37
4 84,469.23 75,086.87 0.00 0.00 9,382.36
Totals 85,969.23 75,612.50 .60 .00 10,356.73
Scope Date Scope Text
22-Aug-2008 Repalir failed suppert pillars and replace axpansion joints on the bridge at Mile §.5
of Halibut Point Road in Sitka.
Progress Date Progress Text
26-Mar-2009 Repair work completed by NR Bridge crew November 08. Project ready for close
ouf.

Environmental Information

Contact SCHOLL, JAMES W Document Env Expected: Approved

Progress Date Environmental Progress Text

28-Nov-2008 ADF&G Fish permit issued 10/15/08. Conditional appreoval from SHPO - we need to

submit a final report by Nov 30. Work completed by M&O in Nov '08.
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Manager fnyrxmlv 0.4 Manager FFY Summary Report - 10/12/2009. 10:18 AM

AKSAS; 68956 e FedProj# Status CONSTRUGTION Pro;ect 1D 47507 |

Name: - SEA REGION TRAFFIC SIGNAL : . Manager: PATZ GREGORYD '
IMPROVEMENTS : Dl S Constructlon Manager : L

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.60 41,513.93 0.00 0.00 3,486.07
Totals 45,000.00 4%,513.93 .00 .00 3,486.07
Scope Date Scope Text
12-Aug-2007 Highway deferred maintenance funds for video traffic signal detectors, wireless or

high speed internet access to cabinets, and new traffic signal controliers.

Progress Date Progress Text
26-Mar-2009 Video cameras instailed at Loop & Valiey Bivd. Monitering/adjusting performance,

Additional paris on order.
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Manager_ffy.jrxmi v 0'4 S Manager FFY Summary Repori -_ 10112/2909 10: 13 ANE

AKSAS: 68971 - . Fed Pro; # 3 02 0200 059~2007 Status CONSTRUCT!ON = Project iD 47266
Name: o SEA.- FFYOT VAR!OUS AIRPORTS SNOW _;-15- L Manager PATZ GREGORYD

: REMOVA!_ EQUIPMENT SERSC A Construction Manager - ey
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars})

Phase ngrafnmed Expended Exp Last Month Encumbrance Balance

4 1,211,502.10 1,055,031.61 0.00 0.00 156,470.49
Totals 1,211,502.10 1,055,031.61 .00 .00 156,470.49
Scope Date Scope Text
17-Jul-2007 Acqguire snow removal equipment: Gustavus (loader); Petersburg (trap plow);

Ketchikan (plow truck with sander, towed broom); and Sitka (towed broom}

Progress Date Progress Text
26-Mar-2009 Equipment procurement complete, Close out.
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Manager fnyer!v 04. Manager FFY Summary Repor‘i 10/12/2009 10:18 AM

AKSAS: 68981 - Fed Pro;# LR Status CONSTRUCT!ON _1 PrOJect [D 52508 E
Name: - KETCHIKAN NORTH TONGASS MP5 .. Manager: PATZ GREGORYD o

- SLIDE REPAIR - L Constructlon Manager : B
Remarks:

Obligations {amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 19-Feb-2009 0.0 50.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Baiance
4 50,000.00 48,113.70 19.04 0.00 1,886.30
Totals 50,000.00 48,113.70 19.04 00 1,888.30
Scope Daie Scope Text
19-Feb-2009 Stablilize existing rock slide slope, remove material from roadslide, place barriers

along highhway, provide all required traffic control.
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AKSAS: 69162 - & Fed Proj#:NJA - Staius CONSTRUCT!ON Pm]ect 1D: 43686
Name: -~ SEA FYDG HARBOR MAINTENANCE P : ' Manager PATZ, GREGORYD L

Constructlon Manager

Manager_ ffy]rxmfv 04 . Manager F?Y Summary Rep@rﬁ :. 10;12/2039 10 18 Am

Remarks: Construction Engineer - Greg Patz

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 258,054.03 220,096.42 81.45 0.00 37,957.61
Totals 258,054.03 220,096.42 81.45 .00 37,957.61
Expiration Date
Contractor Award Date Award Amount or Calendar Days
TRUCANO CONSTRUCTION 24-Jan-2008 116,272
Progress Dafe Progress Text
14-Apr-2009 Final payment processed to Trucano Construction Co for completion of the

Gustavus Mooring Fioat portion of this project.
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Manager ffy1rxmf v 0 4o Manager FFY Summary Report 1011212009 10:18 AM

AKSAS 69276 . Fed PrOJ# 9999 L "_ Status: CONSTRUCT!ON PrOJect ID 51809
Name: ' SE M&O SALT BRINE SYSTEM T Manager: PATZ, GREGORYD
o Construcﬂon Manager: PATZ, GREGORY D.
Remarks:
Obligations {amount in thousands of dollars)
Estimate for Future Obligations
Phase Date TotalPar$ Non-ParGF §
4 23-Jan-2009 0.0 120.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 120,000.00 2,292.27 1,060.62 98,112.00 19,595.73
Totals 120,000.00 2,292.27 1,060.62 98,112.00 19,595.73
Scope Date Scope Text
09-Dec-2008 Purchase and construct salt brine productions systems at Juneau and sitka

maintenance stations. Project includes purchase of self-contained brine making
machine, storage tanks and all required funding.
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Manager F?Y $ummary Repoﬁ 10:12/2009 10: 18 AM

Manager ffy erml v O 4.
Status CONSTRUCTION - PE‘O}BCt ID: 52148

AKSAS 69282 E Fed PrOJ#

Nam_e. _ SEAREG!ON FFYO0Q SNOW REMOVAL ;- : _3 Manager PATZ GREGORYD
EQUIPMENT S Construct{on Manager BN

Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
4 04-Feb-2009 0.0 935.6
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 935,595.00 0.00 0.00 625,359.00 310,236.00
Totals 935,595.00 .00 .00 625,359.00 310,236.00
Scope Date Scope Text

Acquire snow revoval equipment; Haines {rotary plow, towed broom. and

22-Jan-2009
Sitka{mid sized truck).
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Managar_ffy.jrxmiv 04 Manager FF‘{ Summary Reporﬂ:

10!12!2{309 10 18 AM

AKSAS 69296 ;-' Fed Pro;# s . Status CONSTRUCTION PrOJect }D 55330
Name: - HAINES HWY MP 19 ROCK SLEDE Manager PATZ Gh’E’GORYD

CLEANUP o L Constructlon Manager ¥
Remarks:

Obligations {amount in thousands of dollars)

Scope Date Scope Text

15-Sep-2009 EMERGENCY FUNDING FOR REPAIR AND CLEAN-UP OF A ROCK SLIDE AT MP 12

OF THE HAINES HWY.
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Engineering Manager: Larry White

Project #

67649

67677

67978

67994

68147

68206

68218

68360

68376

68508

68685

68807

58818

69244

69246

69248

Project Name

SEA FY05 Region-wide Vehicle Door Replacement
30103841

SEA Region FY99 Public Facilities Deferred Maintenance
30138741

SEA FYO6 Region-wide Vehicle Hoist Replacement
30255841

SEA FY06 Region-wide Lighting Upgrade & Replacement
30256241

KTN Pioneer's Home Flat Roof Replacement
30137441

SIT Court and Office Building Boiler Repair
30137341

KTN Pioneer's Home Roof Replacement (RSA w/H&SS)
30895542

SIT Court & Office Building Underground Storage Tanks
30161141

HNS Maintenance Station Building Siding & Windows
30261641

SEA FY09 Fue! Tank Replacement & SPCC Upgrades
30263741 - Gustavus

30264141 - Klawock

30264241 - Petershurg

30264341 - Skagway

30265041 - Sitka

JNU Pioneer's Mome Building Exterior Refurbishing
30296042

JNU SEA Regional Complex Boiler Replacement
30544641

JNU Pioneer's Home Roof Design and Replacement

30998142

SIT FYD9 Court & Office Building Fuel Pump Replacement
30271741

SEA FY09 Region-wide Electrical Survey
30271841

PSG FYO9 Scow Bay Shop Overhead Door & Operator Replacement
30271941
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65250

69252

69254

69258

69260

659262

65264

69266

69268

69270

§9272

66279

YAK FY09 Sand & Chemical Building Boiler Burner & Day Tank
30272641

JNU FY09 DOT&PF Complex Window Panel Replacement
30272941

KTN FY0O9 Court Office Building Fire Alarm Upgrades
30273141

KTN FY09 Court Office Building Interior Finish Repairs
30274041

PSG FY09 Scow Bay Shop Damaged Eniry Cover Replacement
30274141

KTN FY09 Maintenance Station Door Operator Replacement
30274641

KLW FY09 Maintenance Station Door Replacement
30274741

SGY FY09 Maintenance Station Potable Water System Repair
30274841

SEA FY09 Region-wide Lighting Upgrade
30274941

SEA FYO9 Region-wide Qil/Water Separation, Maint, Upgrade & Rpr
30275041

YAK DY09 Maintenance Shop Roof Repair
30277341
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Manager_ffy jormly 0.4, . Manager FFY Summary Report - 10/12/2009 10:18 AM

AKSAS: 67649 - Fed Proj #: R Status: CONSTRUCTION- N PrOJectlD 40244
Name: " SEA FY05 REGION-WIDE VEH!CLE DOOR S Manager WH!TE LARRYE R o

REPLACEMENT DEF MNT 5 _ Constructlon Manager

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {ameounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 102,100.00 93,992.21 0.00 0.00 3,107.79
Totals 102,100.00 98,992.21 .00 .00 3,107.79
Scepe Date Scope Text
22-Jul-2004 Replace vehicle doors in various buildings in Southeast Region.
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Manager_ ffy-irxml*f 04 i i Manager FFY Summary Repcr‘t e

Name:  SEA PUBLIC FACILITIES DEFERRED. ;- - Manager. WHITE, LARRY E -
: MAJ.NTENANCE FFY99. . Construcnon Manager WHITE LARRYE

0/12/2009 10:18 AM

AKSAS; 67677 - - Fed Pro;# R ' Status CONSTRUCTION PrOJect fD 18645 '_'35

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 503,657.71 4597,644.81 0.00 0.00 §,012.90
Totals 503,657.71 497,644.81 .00 .00 6,012.80
Scope Date Scope Text
25-Aug-1998 Juneau -

Alaska Office Buidling/Door Operator Replacement - $40,000

State Office Building/Additional Third Elevator (Phase 1) - $385,000

State Office Building/Parking Structure Lighting - $40,000

Diamond Court House/Boiler Breaching Replacement - $25,000

Sitka -

Court and Office Municipal Building/Roof Membrane & Insulation Replacement -
$155,000
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Manager. ffyjrxml voa oo Managea‘ FFY Summary Report | . 10/12/2009 10:18 AM
AKSAS: 67978 - Fed Pro;# G . Status; CONSTRUCTION - Project 1D 40901 §
Name: - SEA FY06 REGIONWIDE V VEHICLE HO!ST ~ 7 Manager: WHlTE LARRYE.. =

- REPLACEMENT = T e Construction Manager S
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (ameunts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 160,000.00 140,322.38 272 0.00 19,677.62
Totals 160,000.00 140,322.38 272 .00 19,677.62
Scope Date Scope Text
25-Jul-20605 Repiace vehicle hoists in Southeast region
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Manéger_ﬁy.jrxml vo4 o Manager FFY Summary Repmﬁi L 10/12/2009:10: 13 ANE

AKSAS: 67994 . = FedProj#: . .. _' Statis: CONSTRUCTION ;-' PrOJectlD 40902

Name: ~ SEA FY06 REGIONWIDE LIGHTING ot Manager: WHITE LARRYE =
UPGRADE&REPLACEMENT L Constructlon Manager . B

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 62,403.49 62,341.84 1,741.66 0.00 61.65
Totals 62,403.49 62,341.84 1,741.66 00 61.65
Scope Date Scope Text
25-Jul-2005 Replace and upgrade lighting in Southeast region
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Manager fnyrxml v 0.4
AKSAS: 68147 o
Name: -~ KTN PIONEER'S HOME. FLAT ROOF

Fed Pro; #

Status CONSTRUCTQON
L Manager WH!TE LARRYE

10!12!2009 10:18 AM
PrOJect ID 40484 '__:Zﬁ___ S

REPLACEMENT e _' 3 g Constructio_n_M_anager R
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Menth Encumbrance Balance
4 150,664.43 149,203.57 0.00 0.00 1,460.86
Totals 150,664.43 149,203.57 .00 .00 1,460.86
Expiration Date
Contractor Award Date Award Amount  or Calendar Days

UNIVERSAL ROOFING OF AK, INC.

02-0ct-2006 398,600

Scope Date

Scope Text

30-Nov-2004 Replace fiat roof on the pioneer's home in Ketchikan
Progress Date Progress Texi

15-Aug-2006 Project advertising imminent.

Problem Date Problem Text

15-Aug-2006 Delayed due to design development complications.
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Manager. ffy;rxmi V04T Wianager FFY Summary Report - 10!12/2@09 10: 13 AM

AKSAS 68206 Fed ij # A o Status CONSTRUCTION F PrOJecf: ID: 40483
Name: . SIT COURT AND, OFFICE BUILD!NG_ :j;:ﬁ__; - Manager: WHITE, LARRYE R
“BOILER REPAIRIREPLACEMENT - Constmct ion Manager: REp

Remarks:

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 150,000.00 150,000.00 0.00 0.60 0.00
Totals 150,000.00 150,000.00 .00 .00 RH)
Scope Date Scope Text
30-NMov-2004 Repairireplace boiler in state court house and office building in Sitka
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Manager ffy erml v 04" Manager FFY Summai'y Report : 5 ___1_0112/2909 10: 18 AM
o Status: 'CONSTRUCTION s Projec’[iD 44205 S

AKSAS 68218 Fed PrOJ # .
Name KETCH!KAN PIONEERS HOME ROOF _ Managar WHETE LARRY E
REPLACEMENT (RSA W;’H&SS) o B Cons‘cruction Manager S :

Remarks: RSA FUNDING $400 400.00

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expanded Exp Last Month Encumbrance Balance

4 355,000.00 354,276.33 0.00 0.00 723.67
Totals 355,000.00 354,276.33 .00 .00 723.67
Scope Date Scope Text
29-Aug-2006 Replacement of the roof on Ketchikan Pioneer's Home
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10[12/2009 10; 18 AM

Manager ffy.jrxeml v o 4 Manager FF‘{ Summary Repori

 Status: CONSTRUCTION. PrOJect ID:50350. -

AKSAS: 68360 Fed Pro;# _

Name: - SIT COURT & OFFICE BUILDING =« .. Manager: WHiTE LARRYE
_UNDERGROUND STORAGE TANK Constmct]on Manager L 1
REPLACE. o pponsilon Mavager, -

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 75,000.00 75,000.00 0.00 0.00 0.00
Totals 75,000.00 75,000.00 .00 .00 .00
Scope Date Scope Text

30-Jun-2008 Replace underground storage tank at the Sitka Court and Office Building
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Manager_ fnyrme v 04 o Manager FFY Summary Repor‘t ' 10112/2009 10: 13 AN‘E

AKSAS: 68376 - Fedproj# o  Status: CONSTRUCTION Pro;ect1950351
Namo:  HNS MAINTENANCE STATION smme& R Manager WHITE, LARRYE : L

_WINDOWS REPLACEMENT -~ = Cmstmcmnm_anager S e
Remarks:

Obligations {(amount in thousands of doliars)

Proiect Funding and Expenditure Summary (amounts in doilars}

Phase  Programmed Expended Exp Last Month Encumbrance- Balance

4 85,000.00 0.00 0.00 0.00 85,000.00
Totals B5,000.00 .00 .00 .00 85,000.00
Scope Date Scope Text
30-Jun-2008 Replace siding and windows on the Haines Maintenance Station building
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Manager ffyj'rxmw 04 Manager FFY Summary Rapoﬁ i 10;12/200910 18 AM

AKSAS 68508 Fed Pro;# SRR S%atus CONSTRUCTION PrOJact ED 50706 T
Na_me. . SEA FYOQ FUEL TANK REPLACEMENT C = Manager WHITE LARRY E

AND SPCC UPDATE S o Constructlan Manager
Remarks:

Obligations {(amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 18%5,000.00 0.00 0.00 0.00 185,000.00
Totals 185,000.00 00 .00 .00 185,000.60
Scope Date Scope Text
30-Jul-2008 Replace fuel tanks and update Spill Prevention and Countermeasures Plan in the

following communities: Gustavus, Klawock, Petersburg, Skagway, and Sitka.
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Manager_ fnyrxm_! .v 0 4 Manager FEY Summary Repor‘t . 10/12/2009 16: 13 AM

AKSAS: 68685 - Fed ij# .j:'_ I T R T Status CONSTRUCT[ON ;'_: _' F‘rOJect ED 38672 __: -

Name: " -JNU PH BU]LDING EXTERIOR ' Manager WHETE LARRYE

~ REFINISHING & DRAIN REPAIRS -~ ConstmctlonManager SR

Remarks:
Obligations {amount in thousands of dollars)
Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 30,000.00 29,903.75 0.00 0.00 96.25

4 428,950.00 424,065.65 0.00 0.00 4,884.35
Totals 458,950.00 453,969.40 .00 .00 4,980.60
Estimated Advertising Date:  10/01/2003
Scope Date Scope Text
18-Mar-2003 Provide administrative services to advertise & oversee the design and

construction work to include repairs, ¢cleaning, resurfacing & painting of Juneau
Pioneer's Home building exterior and to install an exterior foundation drain system
at designated foundation wails to include drain pipe and related materials.
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Manager. fiypmivod - Manager FEY Summaryﬁép'bri L 101212009 10:18 AM
AKSAS: 68807 | Fed F’rOI# NIA E T Status CONSTRUCTION S ProJect ID:39782 -
Name JNU SEA REGIONAL COMPLEX BOILER o Manager WHITE LARRY E

REPLACEMENT N i ::_ COnstructlon Manager S P RIS
Remarks:

Cbligations {amount in thousands of dellars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 100,000.00 10,157.93 0.00 4,041.25 85,800.82
Totals 100,500.00 10,157.93 .00 4,041.25 85,800.82
Scope Date Scope Text
13-Aug-2003 Replace the boiler at DOT&PF 7-Mile regional complex.
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Manager ffy. jomlv 04 Manager FFY Summary Repcr& 5 + 1011212009 10: 13 AM
AKSAS; 68818 - Fed Pro;# .o . Status: CONSTRUCTION. Pro;ect ID: 42106

Name:  JNU PIONEER'S HOME ROOF DESIGN L Manager: WHlTE LARRYE _'
~AND REPLACEMENT ' :

5 Construc‘uon Manager

Remarks:
Obligations {(amount in thousands of dollars)
Project Funding and Expenditure Summary {amounts in dollars})
FPhase  Programmed Expended Exp Last Manth Encumbrance Balance
2 20,000.00 20,000.00 0.00 0.00 6.00
4 620,000.00 561,466.81 0.00 0.00 58,533.19
Totals §40,000.00 581,466.81 00 00 58,533.19
Scope Date Scope Text
25-Mar-2006 RSA with H&HS to design and replace Juneau Pioneer's Home roof during the
summer of 2008. Cost estimates were from roof analysis conducted by USKH
Architects in 2004
Progress Date Progress Text
15-Aug-2006 Construction in progress. Consultant change order for special inspections

executed.
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Manager ffy;rxml Vo4 Manager FF‘{ Summary. Report L 101272009 10:18 AM
AKSAS: 69244 Fed Proj#:NIA SRR Status CONSTRUCTION _ Project ID: 51143 B

Name: SIT FY09 _COURT & OFF[CE.BUlLD[NG : Manager WHITE LARRY E
FUEL PUMP REPLACEMENT -~ = * Construc’c ion Manager s

Remarks:

Obligaticns (amount in thousands of dollars)

Froject Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 12,200.00 2,468.42 84.39 0.00 9,731.58
Totals 12,200.00 2,468.42 84.39 .00 9,731.58
Scope Date Scope Text
16-Sep-2008 Replace fue! pump at the Sitka Court & Office Building
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Manager ffyjrxml v O 4

Manager FFY Summaw Report 101122009 10:18 AM

AKSAS 69248 E Fed Pro;# NIA e _ o Status CONSTRUCTION 5_ g : Prolect ID 51149 _
Name: . SEA FY09 REGION-WIDE ELECTR[CAL R  Menager: WH;TE LARRY E_ EERRRE ORI

SURVEY: : Construchon Manager ' : -
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars})

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.00 0.00 0.00 0.00 45,000.00
Totals 45,000.00 .00 .00 .00 45,000.00
Scope Date

16-Sep-2008

Electrical survey of buildings in Southeast Region
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Manager_ ffyjrxml v 04 Maﬁager FFY Summary Report L 10:1212009 10 13 Am

AKSAS 59248 Fed PrOJ# NIA 3”j'§ L Sta’tus CONSTR_UCT!ON o ProjectiD 51150
Nam_e. PSG FY09 SCOW BAY SHOP OVERHEAD _; Manager WH;TE LARRYE L

- 'DOOR & OPERATOR REPLACEMENT. - Consiruc’uon Manager o -
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts ir dollars)

FPhase  Procgrammed Expended Exp Last Month Encumbrance Balance
4 60,000.00 0.00 0.00 0.00 §0,000.00
Totals 60,000.00 00 .00 .00 £0,000.00
Scope Date Scope Text
16-Sep-2008 Replace overhead door and operator at the Petersburg Scow Bay Maintenance
Shop
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Manager_ffy jxml v G 4 Manager FFY Summary. Repor%; 10/12/2009 10: 13 Am

AKSAS: 69250 " Fed PFOJ# '_ T - Status; CONSTRUCTION PrOJectED 51153,
N_a_r_ne YAK FY09 SAND & GHEMICAL BLDG - T - Ménager: WHITE LARRYE SR
- BOILER BURNER AND DA_Y__TANK {. Construchon Manager A R

Remarks:

Obligations (amount in thousands of doliars)

Project Funding and Expenditure Summary (amounts in dollars}

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 30,000.00 8,496.60 0.00 0.00 21,503.40
Totals 30,000.00 8,496.60 .00 .00 21,503.40
Scope Date Scope Text
16-Sep-2008 Install boiler burner and day tank in the Chemical & Storage Building at Yakutat
Airport
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Manager ﬁyjrxml Vo4 o ‘\ﬂanager FFY Summary Repon b 10012/2009 10:18 AM
AKSAS 59252 ~Fed PrOJ# NA o Stalus: comsmu__c_now e PrOJect [} 51154
Name:  JNU FY09 DOT&PF. COMPLEXWINDOW . Manager: WHITE, LARRYE [ S

CPANELREPLACEMENT =~ = = = Consﬂucmn Manager: Ry
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars}

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 225,000.00 6,108.78 0.00 0.00 218,891.22
Totals 225,000.00 6,108.78 .00 .00 218,891.22
Scope Date Scope Text
16-Sep-2008 Replace window panels at the DOT&PF Complex in Juneau
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Manager ffy.jml v 0.4 o Manager FFY Summaﬁ‘y Report ©10/12/2009 10; 13 AM

AKSAS 69254 Fed PI’OJ # L Status CONSTRUCTION PFOJEC’C ED 51155
Name: - CKTN FYUQ COURT OFFICE BUH_D[NG = R Manager WHITE LARRYE .

- ’_:ER_E ALARM UPGRADES SR :_' Constructmn Manager
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 140,000.00 0.00 9.00 0.00 1490,000.00
Totals 140,060.00 .00 00 .00 140,000.00
Scope Date Scope Text
16-Sep-2008 Upgrade fire alarms in the Court Office Building in Ketchikan
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Manager ffy.jocmlv 0.4 - Manager FFY S;ﬁmmary Repor’t """ 10/122009 10:18 AM
AKSAS: 69258 < Fed Prcj# . PERE Status CONSTRUCTION PrOJeC’t ID: 51153 AT

Name:  KTN FY06 COURT OFFICE BUILDING ' -3- S0 Manager: WHITE LARRYE

INTERIOR FINISH REPA.[R..S Construction Manager

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Sumsrary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 70,000.00 2,610.93 0.00 0.00 67,389.07
Totals 70,000.00 2,610.93 .00 00 67,389.07
Scope Date Scope Text
16-Sep-2008 interior finish repairs at the Court House building in Ketchikan
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Manager_ffyjxmty 0.4 ‘Manager FFY Summary Report '; 10/12/2009 10: 18 AM

AKSAS.69260 e Fed Pro;# NIA S _3 Status CONSTRUCTION - Pro ect, ED 5‘!159

Name: PSG FY09 SCOW BAY SHOP DAMAGED Manager WHITE LARR‘_{_ E. -
- 'ENTRY.COVER REPLACEMENT - answucmn Manager _ o

Remarks: v

Obligations {(amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 7,000.00 0.00 0.00 0.00 7,000.00
Totals 7,000.00 .00 .00 .00 7,000.00
Scope Dats Scope Text
16-Sep-2008 Replace damaged entry cover at the Scow Bay maintenance shop in Petersburg
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Manager_fty.janl v 04 :'5:.;: Nianager FFY Summary Report 10/1212009.10:18 AM
AKSAS 69262 - Fed PI’OJ #oo Status CONSTRUCTION Project ID: 51160 3
Name: - -YAK FY09 AIRFIELD LIGHTING =~ - oo Manager: WH!TE LARRYE =
“REGULATOR & ELECTRICAL ROOM Consgmctlon Manager : BEE
ROOF - R
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.00 0.00 0.00 0.00 45,000.00
Totals 45,000.00 .00 .00 .00 45,000.00
Scope Date Scope Text
16-Sep-2008 Repair airfield lighting regulator and electrical room roof at Yakutat Airport
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Manager ffwrxml v 04 Maﬁagea’ FFY Summary Report 10112/2909 10 18 AM

AKSAS:69264  Fed PI’OJ# NAC  Status; CONSTRUCTiON' ProjecHD 51161
Name: _': KTN FY09 MAINTENANCE STAT!ON ﬁ f L0 Manager: WHITE, LARRYE R '_: e

. D_O_OR OPERAT.O.R REPLACEMENT v Cons’{ruc{;[on Managgr SRR R DR : L
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 30,000.00 0.00 0.00 0.00 30,000.00
Totals 30,000.00 .00 .00 .00 30,000.00
Scope Date Scope Text
16-Sep-2008 Replacement of door operator at Ketchikan Maintenance Station

66




Managea’ FFY Summary Report-
' ' Status CONSTRUCT!ON . F’ro;ect ID 51152

'Manager ffyjrxmiv 04 i

AKSAS: 69266 B Fed Pro;# _ :
Name: *KLW FY09 MAINTENANCE STATION o Manager: WHITE LARRYE

+DOOR REPLACEMENT B T Construct:on Manager S L
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 20,000.00 0.00 0.00 0.00 20,000.00
Totals 20,000.00 .00 .00 .00 20,000.00
Scope Date Scope Text

16-Sep-2008 Replace door at maintenance station in Klawock
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Manager ffyjrxmtv 04 T Manager FFY Summary Repoﬁ‘ g 1011212009 10:18 AM

AKSAS:69268 . Fed P!’OJ# N/A Status CONSTRUCTION G PrOJectID 51163 3

Name: ~ SGY FY09 MAINTENANGE STATION " ' - ' Manager WH!TE LARR‘(E L
- . POTABLE.WATER SYSTEM REPAIR .:.:. Construchon Manager

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars}

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 25,000.00 0.00 0.00 0.00 25,000.00
Totals 25,000.00 .00 00 00 25,0600.00
Scope Date Scope Text
16-Sep-2008 Repair potable water system at the maintenance station in Skagway
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Manager._ ffyjomlv 04 Manager FFY Summary Report 10/12/200910:18 AM

AKSAS: 69270 o Fed Proj #: NA Status comsmucnou PrOJect ED 51164

Name:  SEA FY09 REGION-WIDE LiGHTING L Manager: WHITE LARRYE '
UPGRAD.E. R S Constructlon Manager L

Remarks:

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expendad Exp Last Month Encumbrance Balance

4 100,000.00 35,864.26 61.68 0.00 64,135.74
Totals 100,008.00 35,864.26 61.68 .00 64,135.74
Scope Date Scope Text
16-Sep-2008 Upgrade lighting in buildings throughout Southeast Alaska
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Manager_ffy.jrxmiv.04 i\ﬂanager FFY Summary Report ~~ ;_;:-2-1 1011212009 10:18 AM

AKSAS: 69272 Fed Proj #; N/A e :: Status CONSTRUCT!ON ':'T'i Project iD 51165
Na:me. ~ SEAFY09 REGION-WIDE OILIWATER " e Manager WHITE LARRYE IR

SEPARTATION MAINTENANCE = Constmcm Manager R S
Remarks:

Obligations {(amount in thousands of dollars)

Project Funding and Expenditure Summary (amounis in doliars}

FPhase  Programmed Expended Exp Last Month Encumbrance Balance
4 125,000.00 0.00 0.00 0.00 125,000.00
Totals 125,000.00 .00 00 .00 125,000.00
Scope Date Scope Text
16-Sep-2008 Maintenance, upgrade and repair of oil/water separators throughout Southeast
Alaska
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Manager_ fnyrxmlvM L Manager FE‘-‘-‘Y Summary Repor& 10122009 '1'0?18_AM
- Fed PrOJ# S staws: comsmuc*nou .' o Prolect ED 52830 PP

AKSAS: 69279
Manager WHiTE LARRYE

Name YAK FYGQ N‘EAINTENANCE SHOP ROOF

CREPAIR © 00T Constructlon Manager: CAMPBELL, LYNETTE R
Remarks:
Obligations (amount in thousands of doliars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Monrth Encumbrance Balance

4 15,000.00 6.00 0.00 0.00 15,000.00
Totals 15,200.00 .00 .00 .00 15,000.00
Scope Date Scope Text
09-Mar-2009 Repair hole in roof of the Yakutat maintenance shop.
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